LAX Roadway Construction Coordination Committee
February 13, 2020
Agenda

• Introductions
• Completed activities/construction since November 2019 meeting
• Current/upcoming activities/construction
  • Outside Central Terminal Area
  • Inside Central Terminal Area
• ConRAC project update
• ITF-West project update
• LADWP trunk line project
Completed Activities Since Nov. 2019

• LADWP underground electrical duct bank installation on Westchester Parkway/Arbor Vitae Street

• Restoration of intersection at Westchester Parkway/Airport Boulevard

• Installation of traffic signals at Westchester Parkway/Jetway Boulevard

• Utility relocation on 96th Street/Vicksburg Avenue for Jetway Boulevard

• Utility investigations on La Cienega Boulevard between Century Boulevard/Arbor Vitae Street
Completed Construction Since Nov. 2019

- Demolition of structures
  - Brightstar School in Manchester Square area
  - Secom Building (96th Street/Bellanca Avenue)
  - Old USO trailers in Central Terminal Area
  - Bridge connecting Parking Structures 2A/2B
- Foundation pours
  - APM Maintenance & Storage Facility
  - ITF-West Facility
- More than 50 CIDH placed, including East CTA Station/ITF-West Station
- Columns and start of falsework at East CTA Station
- Mobilization of ConRAC concrete batch plant
- Site prep work at ConRAC facility
All Current and Future Activities

Current Activities
- LINXS Citywide Survey
- LINXS Potholing City Streets
- Potholing / CIDH work on Aviation Blvd
- LADWP – 48” Trunk Line
- DWP Scattergood 2
- AT&T work at Denny’s / Shell Gas
- Utility Relocation

Future Activities
- SoCalGas 10” Gas Line Relocation
- Utility Relocation
- Potholing / CIDH work on Aviation Blvd
- LINXS Citywide Survey
- LINXS Potholing City Streets
- DWP Scattergood 2
Current Activities – 96th Street

- Utility relocation on 96th Street between Airport Boulevard and Bellanca Avenue for APM construction
  - Eastbound/Westbound alternating lane closures
  - Through traffic maintained with flaggers
  - No parking on 96th Street
- Dates: Ongoing through July 31, 2020
- Work allowed 24/7 – 6:00 a.m. to 6:00 p.m./6:00 p.m. to 6:00 a.m. shifts
Current Activities – Arbor Vitae Street

- AT&T utility relocation
- Westbound lanes closed between Isis Avenue and Aviation Boulevard
- Ongoing through Feb. 19, 2020
- Daytime work: 9:00 a.m. to 3:30 p.m.
Current Activities – Aviation Boulevard

- Impacts between Arbor Vitae Street/Century Boulevard
- APM potholing for utilities
- Reconfigured 1:1 roadway through August 2021 for construction of APM

- SoCal Gas 10” relocation*
  - Nightly closures – 9:00 p.m. to 6:00 a.m. (Feb. 10-21)
  - Saturday/Sunday – 7:00 a.m. to 4:00 p.m. (Feb. 15-16)
  - 1:1 configuration during daytime hours with through traffic maintained
Future Activities – Century Boulevard

• AT&T communication line relocation near Denny’s and Shell gas
  • Three phases of work
  • Two westbound lane closures at a time between Concourse Way and Aviation Boulevard (LAWA requesting nighttime or weekend work)
  • Two eastbound lane closures (daytime work)
• Approximately 8 days of impacts
• Dates: TBD
  • Day Times: 9:00 a.m. to 3:30 p.m.
  • Night Times: 9:00 p.m. to 6:00 a.m.
  • Weekend Times: 8:00 a.m. to 8:00 p.m.
Future Activities – Outside CTA

- Century Boulevard/Sepulveda Boulevard civil work to support guideway construction
  - Clear and grub
  - Pylon removal
- 96th Street & Airport Boulevard
  - Reconfiguration of intersection for CIDH installation
- 96th Street and Metro Bus Lot
  - Column and falsework installation
  - Protected canopy for pedestrians
  - 2 Eastbound/Westbound lanes maintained
- 98th Street
  - Coordinating falsework construction with LADWP trunk line project
All Current and Future Activities: CTA

Current Activities
- APM East Station - Falsework
- APM Center Station – CIDH
- APM West Station – CIDH
- APM utility work
- APM New West Way Configuration
Current/Future Activities – People Mover Construction in CTA

- CTA Stations and APM Guideway CIDH, column, falsework construction
  - Lower West Way Southbound traffic only
  - Nightly full closures on Center Way from West Way to Admin East building
  - Jan. 27 to Oct. 31, 2020
  - Work hours: 12:00 a.m. to 9:00 a.m.

- Upper West Way closed nightly
  - Feb. 5-28, 2020
  - 9:00 p.m. to 6:00 a.m.
ConRAC Project Update

• Mobilization
  • Tower cranes
• Ready Return (RR) and Idle Storage (IS) Facilities
  • Underground pedestrian exit passageways
  • Foundations
• Quick Turnaround Area (QTA)
  • Foundations
  • Structure
• Work Hours
  • Monday – Friday 7:00 a.m. to 9:00 p.m.
  • Saturdays or national holiday 8:00 a.m. to 6:00 p.m.
## ITF-West Project Update

<table>
<thead>
<tr>
<th>Activity Description</th>
<th>Feb 2020</th>
<th>Mar 2020</th>
<th>Apr 2020</th>
<th>May 2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>Footings and Columns</td>
<td>A, B, C</td>
<td>D, E, F</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Deep Electrical Conduits</td>
<td>A, B, C</td>
<td>D, E, F</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Soil Cement Treatment</td>
<td>A, B, C</td>
<td>D, E, F</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Slab on Grade</td>
<td>A, B, C</td>
<td>D, E, F</td>
<td>F</td>
<td></td>
</tr>
<tr>
<td>Elevator Cores</td>
<td></td>
<td>D, F</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Level 2 Deck</td>
<td>A, B, C</td>
<td></td>
<td>D, E, F</td>
<td></td>
</tr>
<tr>
<td>Spandrels</td>
<td></td>
<td></td>
<td>A, B, C, D</td>
<td></td>
</tr>
</tbody>
</table>